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AW-3:  Reconfigure Airports Efficiently 
 
AW-3.1 Configuration Coordination with Facilities and Carriers 
 
Key Risks 
  

• Maintaining the baseline schedule will be dependent on agreement from FAA 
unions, especially PASS, on the phased approach to implementing the hardware 
changes, certification tool, and AF training.  

 
AW-3.2 Procedures for Adjacent Airport Coordination 

 
Key Risks 
 

• Provision of new capabilities might occasionally require some procedural 
changes.   
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